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To:  Patrick Bayou Joint Defense Group (JDG) 
  EPA, TCEQ, Federal and State Trustees 
From:  Bob Piniewski – JDG Project Coordinator 
Date:  November 11, 2008 
RE:  Agreements and Action Items  

November 6, 2008 Meeting 
 

 
The purpose of this Technical Memorandum is to document Agreements and Action 
Items from the November 6, 2008 meeting in Austin, TX.   The attendee list is attached.   
 
The primary topics for the meeting and agreements reached are discussed below.  
 
#1 – Probabilistic Risk Assessment Workshop 
In conjunction with USEPA, the Patrick Bayou Joint Defense Group prepared and 
presented a 3 hour training workshop on probabilistic risk assessment.   Dr. Phil Turner 
and Dr. Jon Rauscher represented EPA and introduced the topic and concepts, and 
explained how this approach fit into the overall EPA guidance for risk assessment and 
sediments sites in particular.   Anchor Environmental completed the presentation and 
distributed workshop materials.   In general, TCEQ and the Trustees indicted the training 
was valuable and that further discussion of detailed aspects may be required as the 
development of the Risk Assessment Work Plan proceeds.   
 
#2 ‐ COPC Report and Response to Comments 
The JDG had distributed final amendments to the COPC Report and Response to 
Comments.  In general, no significant changes to the COPC list resulted from the revised 
screening process or the additional data provided by the agencies.   The agencies will 
review the submittals and provide comments, if any, by December 5, 2008.   
 
#3 – Mixing Zone Evaluation Work Plan 
The JDG had distributed the Mixing Zone Evaluation Work Plan and during the meeting 
Anchor outlined the plan in a presentation.  After discussion, it was agreed that the 
agencies would provide comments, if any, within one week.   EPA gave approval to 
begin field activities on November 17, 2008.   
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#4 ‐ Path Forward 
1. The Technical Workgroup Meetings will be continued to ensure transparency 

and collaboration on the Risk Assessment Work Plan.   Dates for upcoming 
meetings are: 

• January 15, 2009 
• March 12, 2009 
• May 14, 2009 

 
Meetings will be held in Austin, TX.   The JDG will provide the agencies a draft 
outline of the Risk Assessment Work Plan in mid‐December 2008 for discussion 
at the January 2009 meeting.  
 

2. The JDG will prepare and submit other draft technical memos in early 2009 
including; 

a. Sediment transport model 
b. Groundwater evaluations (site conceptual model) 

 




	barcodetext: 9418985
	barcode: *9418985*


